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ESTIMATE RUN 06/05/2020

ESTIMATE SUMMARY 16:04:11

CONTID: C20934         ESTIMATE NO: 0001 PROG 2005

PCN: 20934-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 NO NAME TUNNEL LIGHTING REPLACEMENT PERCENT TIME:

PROJECT NO: NHPP0702-359                  

I-70 NO NAME TUNNEL LIGHTING

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Casper Electric, Inc. PAY PERIOD ENDING

3150 East Yellowstone Hwy., DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Casper WY 82609     (307)237-3003 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,548,591.84 PARTICIPATING $ $ 25,000.00

AWARD PROJECT AMT: 3,425,884.84 NON-PARTICIPATING 131,889.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
102,760.16

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,706.67

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.80

FIXED COMPLETION DATE

FIXED COMPLETION DATE

4.42%

3,391,702.84

156,889.00

259,649.16

254,942.49

$

$

$

$

25,000.00

131,889.00

156,889.00

102,760.16

259,649.16

-4,706.67

0.00

254,942.49

0.00

AMOUNT DUE 254,942.49 254,942.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 254,942.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

52.0 TIME ALLOW: 2/1/2022 ??:??:??

ORIG TIME ALLOW: 2/1/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/06/2020

04/06/2020

05/27/2020

02/27/2020

03/12/2020

03/24/2020

04/06/2020
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PCN: 20934-BID    ESTIMATE RUN 06/05/2020

PROJECT: NHPP0702-359                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Tree Trimming 0.000

0.000

202-00008  
 

0.000.000

0.00

8.000

HOUR

150.00000

0010 Removal of Electrical Equipment 0.000

0.000

202-00047  
 

0.000.000

0.00

1.000

L S 

2,500.00000

0015 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

5,750.00000

0020 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

15.000

CY  

175.00000

0025 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

15.000

CY  

275.00000

0030 Backhoe 0.000

10.000

203-01510  
 

1,150.0010.000

1,150.00

50.000

HOUR

115.00000

0035 *Potholing 0.000

10.000

203-01597  
 

2,750.0010.000

2,750.00

60.000

HOUR

275.00000

0040 Laborer 0.000

29.000

203-02330  
 

1,740.0029.000

1,740.00

50.000

HOUR

60.00000

0045 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

10.000

CY  

310.00000

0050 *Erosion Log Type 1 (12 Inch) 0.000

510.000

208-00002  
 

2,295.00510.000

2,295.00

2,742.000

LF  

4.50000

0055 *Aggregate Bag 0.000

32.000

208-00035  
 

368.0032.000

368.00

100.000

LF  

11.50000
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PCN: 20934-BID    ESTIMATE RUN 06/05/2020

PROJECT: NHPP0702-359                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

16.000

HOUR

60.00000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

16.000

HOUR

100.00000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

150.00000

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

135.00000

0080 *Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

35.000

DAY 

435.00000

0085 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.650

ACRE

1,200.00000

0090 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.650

ACRE

4,725.00000

0095 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.650

ACRE

4,445.00000

0100 *Environmental Health and Safety Management 0.000

0.500

250-00010  
 

1,422.500.500

1,422.50

1.000

L S 

2,845.00000

0105 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

7.000

CY  

715.00000

0110 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

800.000

LB  

4.00000
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PCN: 20934-BID    ESTIMATE RUN 06/05/2020

PROJECT: NHPP0702-359                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 15 Inch Slotted Pipe Inlet 0.000

0.000

604-51015  
 

0.000.000

0.00

27.000

LF  

400.00000

0120 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

2,742.000

LF  

5.25000

0125 2 Inch Electrical Conduit (Plastic) 0.000

2,716.000

613-01200  
 

54,320.002,716.000

54,320.00

4,550.000

LF  

20.00000

0125 MATERIAL ALLOWANCE PVC Conduit 0.000

1,834.000

2,549.261,834.000

2,549.26LF  

1.39000

0130 2 Inch Electrical Conduit (Plastic) (Special) 0.000

0.000

613-01201  
 

0.000.000

0.00

80.000

LF  

40.00000

0135 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

380.000

LF  

25.00000

0140 4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

220.000

LF  

30.00000

0145 Type One Pull Box 0.000

5.000

613-07001  
 

2,500.005.000

2,500.00

18.000

EACH

500.00000

0150 Pull Box (Surface Mounted) 0.000

0.000

613-07010  
 

0.000.000

0.00

11.000

EACH

1,000.00000

0155 Wiring (Special) 0.000

0.000

613-10010  
 

0.000.000

0.00

1.000

L S 

22,000.00000

0160 Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

2.000

EACH

1,200.00000
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PCN: 20934-BID    ESTIMATE RUN 06/05/2020

PROJECT: NHPP0702-359                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Tunnel Lighting Control System 0.000

0.010

613-50325  
 

4,000.000.010

4,000.00

1.000

L S 

400,000.00000

0170 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

288,006.84000

0175 *Public Information Management (Tier III) 0.000

54.000

626-01113  
 

2,430.0054.000

2,430.00

428.000

DAY 

45.00000

0180 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

20.000

GAL 

132.00000

0185 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

2,500.000

HOUR

28.00000

0190 *Traffic Control Inspection 0.000

26.000

630-00007  
 

1,378.0026.000

1,378.00

120.000

DAY 

53.00000

0195 *Traffic Control Management 0.000

25.000

630-00012  
 

23,125.0025.000

23,125.00

300.000

DAY 

925.00000

0200 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

160.00000

0205 *Construction Traffic Sign (Panel Size A) 0.000

10.500

630-80341  
 

168.0010.500

168.00

21.000

EACH

16.00000

0210 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

47.000

EACH

16.00000

0215 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

28.000

EACH

16.00000
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PCN: 20934-BID    ESTIMATE RUN 06/05/2020

PROJECT: NHPP0702-359                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

119.000

SF  

21.00000

0225 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

1.000

EACH

1,600.00000

0230 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.500

630-80358  
 

262.500.500

262.50

1.000

EACH

525.00000

0235 *Drum Channelizing Device 0.000

37.500

630-80360  
 

600.0037.500

600.00

75.000

EACH

16.00000

0240 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

40.000

EACH

16.00000

0245 *Portable Traffic Speed Monitor 0.000

0.500

630-80367  
 

262.500.500

262.50

1.000

EACH

525.00000

0250 Barrier (Temporary) 0.000

60.000

630-80370  
 

4,500.0060.000

4,500.00

150.000

LF  

75.00000

0255 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

100.000

EACH

6.00000

0260 *Channelizing Device (Special) 0.000

0.000

630-80390  
 

0.000.000

0.00

150.000

EACH

26.00000

0265 *Impact Attenuator (Temporary) 0.000

0.500

630-85010  
 

425.000.500

425.00

1.000

EACH

850.00000

0270 *Mobile Attenuator 0.000

0.500

630-85020  
 

5,262.500.500

5,262.50

2.000

EACH

10,525.00000
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PCN: 20934-BID    ESTIMATE RUN 06/05/2020

PROJECT: NHPP0702-359                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0280 F/A TOWING 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0285 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0290 Project First Program 0.000

750.000

700-70111  
 

750.00750.000

750.00

5,000.000

F A 

1.00000

0450 Str Bkfl (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

310.00000

CAT 112,258.26112,258.261,509,471.84CURRENT AMT0200 $ $ $

CAT NO0300 F-07-R 

0300 Removal of Luminaire 0.000

0.000

202-00750  
 

0.000.000

0.00

298.000

EACH

125.00000

0305 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

10.000

HOUR

130.00000

0310 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

120.00000

0315 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

280.000

SY  

10.00000

0320 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

5.000

HOUR

125.00000
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PCN: 20934-BID    ESTIMATE RUN 06/05/2020

PROJECT: NHPP0702-359                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:11

CUMULATIVE
AMOUNT

CAT NO0300 F-07-R 

0325 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.500

CY  

520.00000

0330 2 Inch Electrical Conduit (Plastic) (Special) 0.000

0.000

613-01201  
 

0.000.000

0.00

1,840.000

LF  

40.00000

0330 MATERIAL ALLOWANCE Fiberglass Conduit & Fitings 0.000

1,840.000

47,104.001,840.000

47,104.00LF  

25.60000

0335 Electrical System Modifications 0.000

0.000

613-04100  
 

0.000.000

0.00

0.500

L S 

5,000.00000

0340 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

2.000

EACH

625.00000

0345 Pull Box (24"x24"x8") 0.000

0.000

613-07024  
 

0.000.000

0.00

15.000

EACH

1,385.00000

0350 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

0.500

L S 

245,000.00000

0355 Luminaire (LED)(30,000 Lumens) 0.000

0.000

613-13030  
 

0.000.000

0.00

338.000

EACH

2,150.00000

0360 Luminare Mounting Support System 0.000

0.000

613-13100  
 

0.000.000

0.00

0.500

L S 

5,000.00000

0365 Luminaire (Furnish Only) 0.000

0.000

613-20300  
 

0.000.000

0.00

5.000

EACH

1,800.00000

CAT 47,104.0047,104.001,003,460.00CURRENT AMT0300 $ $ $
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PCN: 20934-BID    ESTIMATE RUN 06/05/2020

PROJECT: NHPP0702-359                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:11

CUMULATIVE
AMOUNT

CAT NO0301 F-07-Q 

0370 Removal of Luminaire 0.000

0.000

202-00750  
 

0.000.000

0.00

316.000

EACH

125.00000

0375 *Wildlife Biologist 0.000

5.000

240-00000  
 

650.005.000

650.00

10.000

HOUR

130.00000

0380 *Removal of Nests 0.000

0.250

240-00010  
 

30.000.250

30.00

20.000

HOUR

120.00000

0385 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

280.000

SY  

10.00000

0390 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

5.000

HOUR

125.00000

0395 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.500

CY  

520.00000

0400 2 Inch Electrical Conduit (Plastic) (Special) 0.000

0.000

613-01201  
 

0.000.000

0.00

2,090.000

LF  

40.00000

0400 MATERIAL ALLOWANCE Fiberglass Conduit and Fitings 0.000

2,090.000

53,106.902,090.000

53,106.90LF  

25.41000

0405 Electrical System Modifications 0.000

0.000

613-04100  
 

0.000.000

0.00

0.500

L S 

5,000.00000

0410 Type Two Pull Box 0.000

5.000

613-07002  
 

3,125.005.000

3,125.00

5.000

EACH

625.00000

0415 Pull Box (24"x24"x8") 0.000

0.000

613-07024  
 

0.000.000

0.00

10.000

EACH

1,385.00000
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PCN: 20934-BID    ESTIMATE RUN 06/05/2020

PROJECT: NHPP0702-359                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:11

CUMULATIVE
AMOUNT

CAT NO0301 F-07-Q 

0420 Wiring 0.000

0.075

613-10000  
 

18,375.000.075

18,375.00

0.500

L S 

245,000.00000

0425 Luminaire (LED)(30,000 Lumens) 0.000

0.000

613-13030  
 

0.000.000

0.00

338.000

EACH

2,150.00000

0430 Luminare Mounting Support System 0.000

0.000

613-13100  
 

0.000.000

0.00

0.500

L S 

5,000.00000

0435 Luminaire (Furnish Only) 0.000

0.000

613-20300  
 

0.000.000

0.00

5.000

EACH

1,800.00000

CAT 75,286.9075,286.901,010,660.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 Field Office (Class 2) 0.000

1.000

620-00002  
 

15,000.001.000

15,000.00

1.000

EACH

15,000.00000

0445 Sanitary Facility 0.000

1.000

620-00020  
 

10,000.001.000

10,000.00

1.000

EACH

10,000.00000

CAT 25,000.0025,000.0025,000.00CURRENT AMT0400 $ $ $

$ 259,649.16259,649.16$3,548,591.84$CURRENT AMTPROJECT TOTAL


